GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Krishna District - NRUM (CGF) Grant – "Providing 100% household tap connections to Rurban cluster Chandarlapadu (M) of Krishna District" with an estimated cost of Rs.760.00 Lakhs – Extension of Agreement Time upto 20.09.2021 for a period of (148) days without penalty / Liquidated Damages - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 413 **Dated: 28-07-2021**

Read the following:

1. Progs Rc.No.134/217/P3/P7, dated:11.10.2018 of the District Collector, Krishna.
2. G.O.Rt.No.319,PR&RD (RWS.I)Dept.,dt.10.06.2020.
3. G.O.Rt.No.273,PR&RD (RWS.I)Dept.,dt.25.05.2021.
4. From the Chief Engineer-IV,RWS&S Dept., Vijayawada Lr.No.AEE/ DEE/ CE-II/ NRUMCPD/EOAT/Krishna/2019, Dated :16.07.2021.

ORDER:

In the circumstances reported by the Chief Engineer-IV, Rural Water Supply & Sanitation Department, Vijayawada in his letter 4th read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 20.09.2021 for a period of (148) days without penalty / Liquidated Damages, as delay was not attributable to the contractor for completing the work "Providing 100% house hold tap connections to Rurban cluster Chandarlapadu (M) of Krishna District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Krishna District.

Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
SF/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.